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Preliminary Project Budget ($000) & Schedule
DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (R/IW) ENGINEERING EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN CONSTRUCTION EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CEl COST EST
SW 72 Street to SW
7 SW 97 AVENUE 56 Street 2 to 3 Lanes N/A 37 3,000 750 3,750 3,787
2004 2005 2006
Scope Development Procurement

Scope Development
Right of Way Acquisition
Design Procurement
Design

Construction Procurement
Construction
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NOTE: All costs are expressed in thousands of

dollars and the schedules are preliminary




